

PROYECTO EDIFICIO EDUCACIONAL
PROGRAMA 1.000 AULAS - LICITACIÓN 01/26 - ROSARIO
SUB-SECRETARÍA DE INFRAESTRUCTURA ESCOLAR
MINISTERIO DE EDUCACIÓN - PROVINCIA DE SANTA FE

COMPONENTE 1

PLAN DE TRABAJO

RUBRO		Incidencia (%)	PRECIO (\$)	0	30	60	90	120	150	180
1	TRABAJOS PRELIMINARES	1,96%	\$ 11.086.830,70		100,00%					
2	MOVIMIENTO DE TIERRA	1,62%	\$ 9.146.898,20		100,00%					
3	ESTRUCTURAS	23,26%	\$ 131.541.166,99		15,00%	55,00%	30,00%			
4	MAMPOSTERÍAS Y TABIQUERÍAS	17,78%	\$ 100.546.979,65			25,00%	25,00%	25,00%	25,00%	
5	AISLACIONES	0,95%	\$ 5.385.226,00			25,00%	25,00%	25,00%	25,00%	
6	CUBIERTAS	12,94%	\$ 73.173.322,20			15,00%	35,00%	35,00%	15,00%	
7	REVOQUES	2,31%	\$ 13.072.416,50			25,00%	25,00%	25,00%	25,00%	
8	CONTRAPISOS Y CARPETAS	2,71%	\$ 15.333.120,00			25,00%	25,00%	25,00%	25,00%	
9	PISOS	5,77%	\$ 32.642.775,00			10,00%	30,00%	30,00%	30,00%	
10	ZOCALOS	0,56%	\$ 3.183.485,80			10,00%	30,00%	30,00%	30,00%	
11	CIELORRASOS	4,11%	\$ 23.270.671,60				25,00%	50,00%	25,00%	
12	CARPINTERÍAS	14,21%	\$ 80.371.094,02			10,00%	15,00%	30,00%	45,00%	
13	VIDRIOS	1,16%	\$ 6.549.749,44						50,00%	50,00%
14	PINTURAS	4,69%	\$ 26.526.732,84						30,00%	70,00%
15	INSTALACIONES ELÉCTRICAS Y AFINES	2,69%	\$ 15.238.885,20				25,00%	25,00%	25,00%	25,00%
16	INSTALACIONES SANITARIAS	1,64%	\$ 9.287.851,10				20,00%	20,00%	20,00%	40,00%
17	INSTALACIONES CONTRA INCENDIO	0,42%	\$ 2.390.209,80				20,00%	20,00%	20,00%	40,00%
18	VARIOS	0,00%	\$ -							100,00%
19	FINAL DE OBRA	1,20%	\$ 6.783.175,30							100,00%
TOTAL		100,00%	\$ 565.530.590,34							

Total periodo		\$ -	\$ 39.964.903,95	\$ 128.527.811,19	\$ 133.423.992,13	\$ 111.834.974,03	\$ 114.671.200,37	\$ 37.107.708,67
Total acumulado		\$ -	\$ 39.964.903,95	\$ 168.492.715,14	\$ 301.916.707,27	\$ 413.751.681,31	\$ 528.422.881,68	\$ 565.530.590,34
Total periodo (%)		0%	7%	23%	24%	20%	20%	7%
Total acumulado (%)		0%	7,07%	29,79%	53,39%	73,16%	93,44%	100,00%