

PROYECTO EDIFICIO EDUCACIONAL  
PROGRAMA 1.000 AULAS - LICITACIÓN 01/26 - ROSARIO  
SUB-SECRETARÍA DE INFRAESTRUCTURA ESCOLAR  
MINISTERIO DE EDUCACIÓN - PROVINCIA DE SANTA FE  
COMPONENTE 2  
PLAN DE TRABAJO

RUBRO		Incidencia (%)	PRECIO (\$)	0	30	60	90	120	150	180
1	TRABAJOS PRELIMINARES	2,09%	\$ 14.735.367,90		100,00%					
2	MOVIMIENTO DE TIERRA	1,51%	\$ 10.661.842,40		100,00%					
3	ESTRUCTURAS	25,01%	\$ 176.605.835,33		15,00%	55,00%	30,00%			
4	MAMPOSTERÍAS Y TABIQUERÍAS	14,25%	\$ 100.622.521,89			25,00%	25,00%	25,00%	25,00%	
5	AISLACIONES	0,39%	\$ 2.783.121,00			25,00%	25,00%	25,00%	25,00%	
6	CUBIERTAS	9,98%	\$ 70.516.779,30			15,00%	35,00%	35,00%	15,00%	
7	REVOQUES	4,79%	\$ 33.851.589,20			25,00%	25,00%	25,00%	25,00%	
8	CONTRAPISOS Y CARPETAS	2,38%	\$ 16.819.580,80			25,00%	25,00%	25,00%	25,00%	
9	PISOS	5,65%	\$ 39.896.725,00			10,00%	30,00%	30,00%	30,00%	
10	ZOCALOS	0,56%	\$ 3.983.416,80			10,00%	30,00%	30,00%	30,00%	
11	CIELORRASOS	3,63%	\$ 25.649.967,20				25,00%	50,00%	25,00%	
12	CARPINTERÍAS	15,38%	\$ 108.642.662,04			10,00%	15,00%	30,00%	45,00%	
13	VIDRIOS	1,02%	\$ 7.175.252,50						50,00%	50,00%
14	PINTURAS	5,59%	\$ 39.481.986,73						30,00%	70,00%
15	INSTALACIONES ELÉCTRICAS Y AFINES	3,13%	\$ 22.133.731,40				25,00%	25,00%	25,00%	25,00%
16	INSTALACIONES SANITARIAS	2,74%	\$ 19.366.050,00				20,00%	20,00%	20,00%	40,00%
17	INSTALACIONES CONTRA INCENDIO	0,39%	\$ 2.731.744,40				20,00%	20,00%	20,00%	40,00%
18	VARIOS	0,00%	-							100,00%
19	FINAL DE OBRA	1,50%	\$ 10.584.777,50							100,00%
TOTAL		100,00%	\$ 706.242.951,39							

Total periodo		\$ -	\$ 51.888.085,60	\$ 161.482.209,94	\$ 162.007.751,95	\$ 131.734.892,46	\$ 142.947.666,37	\$ 56.182.345,07
Total acumulado		\$ -	\$ 51.888.085,60	\$ 213.370.295,54	\$ 375.378.047,49	\$ 507.112.939,95	\$ 650.060.606,32	\$ 706.242.951,39
Total periodo (%)		0%	7%	23%	23%	19%	20%	8%
Total acumulado (%)		0%	7,35%	30,21%	53,15%	71,80%	92,04%	100,00%