

PROYECTO EDIFICIO EDUCACIONAL
PROGRAMA 1.000 AULAS - LICITACIÓN 01/26 - ROSARIO
SUB-SECRETARÍA DE INFRAESTRUCTURA ESCOLAR
MINISTERIO DE EDUCACIÓN - PROVINCIA DE SANTA FE

COMPONENTE 3
PLAN DE TRABAJO

RUBRO		Incidencia (%)	PRECIO (\$)	0	30	60	90	120	150	180
1	TRABAJOS PRELIMINARES	2,70%	\$ 18.345.039,90		100,00%					
2	MOVIMIENTO DE TIERRA	0,31%	\$ 2.088.605,20		100,00%					
3	ESTRUCTURAS	19,31%	\$ 131.334.310,04		15,00%	55,00%	30,00%			
4	MAMPOSTERÍAS Y TABIQUERÍAS	13,60%	\$ 92.526.275,16			25,00%	25,00%	25,00%	25,00%	
5	AISLACIONES	0,30%	\$ 2.013.803,00			25,00%	25,00%	25,00%	25,00%	
6	CUBIERTAS	14,70%	\$ 99.987.288,83			15,00%	35,00%	35,00%	15,00%	
7	REVOQUES	3,60%	\$ 24.472.032,20			25,00%	25,00%	25,00%	25,00%	
8	CONTRAPISOS Y CARPETAS	2,49%	\$ 16.960.400,60			25,00%	25,00%	25,00%	25,00%	
9	PISOS	7,30%	\$ 49.653.287,75			10,00%	30,00%	30,00%	30,00%	
10	ZOCALOS	0,73%	\$ 4.975.011,80			10,00%	30,00%	30,00%	30,00%	
11	CIELORRASOS	4,51%	\$ 30.692.913,24				25,00%	50,00%	25,00%	
12	CARPINTERÍAS	16,93%	\$ 115.138.041,20			10,00%	15,00%	30,00%	45,00%	
13	VIDRIOS	1,62%	\$ 11.003.425,25						50,00%	50,00%
14	PINTURAS	5,46%	\$ 37.125.918,41						30,00%	70,00%
15	INSTALACIONES ELÉCTRICAS Y AFINES	2,90%	\$ 19.731.808,80				25,00%	25,00%	25,00%	25,00%
16	INSTALACIONES SANITARIAS	1,93%	\$ 13.130.980,50				20,00%	20,00%	20,00%	40,00%
17	INSTALACIONES CONTRA INCENDIO	0,40%	\$ 2.731.877,50				20,00%	20,00%	20,00%	40,00%
18	VARIOS	0,00%	\$ -							100,00%
19	FINAL DE OBRA	1,20%	\$ 8.192.038,80							100,00%
TOTAL		100,00%	\$ 680.103.058,18							

Total periodo		\$ -	\$ 40.133.791,61	\$ 138.201.725,66	\$ 157.826.920,00	\$ 143.370.561,48	\$ 149.610.069,73	\$ 50.959.989,71
Total acumulado		\$ -	\$ 40.133.791,61	\$ 178.335.517,27	\$ 336.162.437,27	\$ 479.532.998,74	\$ 629.143.068,47	\$ 680.103.058,18
Total periodo (%)		0%	6%	20%	23%	21%	22%	7%
Total acumulado (%)		0%	5,90%	26,22%	49,43%	70,51%	92,51%	100,00%