

PROYECTO EDIFICIO EDUCACIONAL
PROGRAMA 1.000 AULAS - LICITACIÓN 01/26 - ROSARIO
SUB-SECRETARÍA DE INFRAESTRUCTURA ESCOLAR
MINISTERIO DE EDUCACIÓN - PROVINCIA DE SANTA FE
COMPONENTE 4
PLAN DE TRABAJO

RUBRO		Incidencia (%)	PRECIO (\$)	0	30	60	90	120	150	180
1	TRABAJOS PRELIMINARES	3,64%	\$ 20.210.880,07		100,00%					
2	MOVIMIENTO DE TIERRA	1,22%	\$ 6.755.756,70		100,00%					
3	ESTRUCTURAS	25,91%	\$ 143.756.601,19		15,00%	55,00%	30,00%			
4	MAMPOSTERÍAS Y TABIQUERÍAS	12,99%	\$ 72.064.897,34			25,00%	25,00%	25,00%	25,00%	
5	AISLACIONES	0,70%	\$ 3.891.844,00			25,00%	25,00%	25,00%	25,00%	
6	CUBIERTAS	8,77%	\$ 48.653.906,40			15,00%	35,00%	35,00%	15,00%	
7	REVOQUES	3,59%	\$ 19.931.858,10			25,00%	25,00%	25,00%	25,00%	
8	CONTRAPISOS Y CARPETAS	2,89%	\$ 16.014.592,00			25,00%	25,00%	25,00%	25,00%	
9	PISOS	6,15%	\$ 34.093.565,00			10,00%	30,00%	30,00%	30,00%	
10	ZOCALOS	0,78%	\$ 4.317.231,60			10,00%	30,00%	30,00%	30,00%	
11	CIELORRASOS	4,90%	\$ 27.158.788,80				25,00%	50,00%	25,00%	
12	CARPINTERÍAS	13,65%	\$ 75.755.819,57			10,00%	15,00%	30,00%	45,00%	
13	VIDRIOS	0,93%	\$ 5.133.127,28						50,00%	50,00%
14	PINTURAS	5,89%	\$ 32.701.571,26						30,00%	70,00%
15	INSTALACIONES ELÉCTRICAS Y AFINES	3,19%	\$ 17.709.154,65				25,00%	25,00%	25,00%	25,00%
16	INSTALACIONES SANITARIAS	2,85%	\$ 15.792.581,20				20,00%	20,00%	20,00%	40,00%
17	INSTALACIONES CONTRA INCENDIO	0,49%	\$ 2.731.877,50				20,00%	20,00%	20,00%	40,00%
18	VARIOS	0,00%	\$ -							100,00%
19	FINAL DE OBRA	1,46%	\$ 8.116.238,35							100,00%
TOTAL		100,00%	\$ 554.790.291,01							

Total periodo		\$ -	\$ 48.530.126,94	\$ 125.756.676,09	\$ 125.940.134,98	\$ 100.966.224,76	\$ 108.186.154,23	\$ 45.410.974,01
Total acumulado		\$ -	\$ 48.530.126,94	\$ 174.286.803,04	\$ 300.226.938,01	\$ 401.193.162,77	\$ 509.379.317,00	\$ 554.790.291,01
Total periodo (%)		0%	9%	23%	23%	18%	20%	8%
Total acumulado (%)		0%	8,75%	31,41%	54,12%	72,31%	91,81%	100,00%